EJCDC

Change Order #3

Date of Issuance: 10/31/2019 Effective Date 10/31/2019

Owner's Proj. No.: RSP-327 PO Number 25121 F.B.: 19-031

Project: Small Diameter Rehab FY2019

Owner: City of Boise Notice to Proceed 2/25/2019

Contractor: Tilan Technologies Substantial Completion 11/23/2019

Final Contract Completion 12/3/2019

The Contract is modified as follows upon execution of this Change Order:

Description:

1.) Additional Mobilization.

2.) Additional Contract Days.

CO Item No.	Description	Bid Quan	Unit of Msr.	Unit Price	Scheduled Value
1.)	Additional Mobilization.	1	L.S.	$4,000.00	$4,000.00
2.)	Additional Contract Days.	10	Days		$0.00
					$0.00
					$0.00
				Total	$4,000.00

Justification:

1.-2.) For the safety of the public, contractor is to stop construction for the week of Halloween.

Original Contract Amount			**$783,735.50**
Adjusted Contract by Previouse Change Orders			$913,714.50
this Change Order			$4,000.00
New Contract Price Including this Change Order			**$917,714.50**
% of Change from Original to New Contract Amount:			20.16%
CONTRACT TIME DUE TO THIS CHANGE ORDER WILL	x Add	Subtract	10
Date for Completion of All Work:	Substantial Completion		12/3/2019
	Contract Completion		12/13/2019

Clifton Cox 11/7/19
Print Name Contractor or Authorized Age Date

Clifton Cox 11/7/19
Signature Contractor or Authorized Age Date

11/8/19
City of Boise Project Inspector Date

11/8/19
Asst. City Engineer Date

11-12-19
Purchasing Date

11-12-19
Legal Dept Date

11/19/19
Mayor or Authorized Date

11/19/19
Attest Date

RSP-327